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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 04/27/08 to 05/03/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
• Ozinga 
• Thatcher 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Naren Prasad 
• Chris Szela 

Miscellaneous Visitors 
• Survey Crew (Greenly & Biederman) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, Ozinga, Thatcher and 

Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF060-001, PCS-CF066-001, PCS-SW066-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued backfilling in areas CF036, CF043, CF044, CF060 and CF066;  
• Installed slurry along river wall in areas CF043, CF044, CF060 and CF066; and 
• Continued soil excavation in areas CF060 and CF066. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
THATCHER  
• Started removal of temporary pipe struts in the earth retention system north of the MWRD outfall. 
 
MAGNUM TRUCKING 
• Delivered 152 loads of CA-1 (3”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 187 loads of soil offsite to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 17 loads of water offsite to Orteck.. 
 
OZINGA 
• Delivered 20 loads of slurry to the site. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of May 4, 2008 
• Continue excavation activities in areas CF082, CF096, CF110, CF124 and CF138; 
• Continue to backfill areas CF043, CF044, CF060 and CF066; 
• Continue installation of slurry (flowable fill) along river wall; 
• Collect confirmation samples as needed; 
• Haul an estimated 40 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 221,885 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing south areas CF043 showing the slurry 
installed along the River wall.

April 30, 2008

View facing west showing the portions of area CF066 
which are in the MWRD easement.

April 29, 2008



Peoples Gas – Pitney Court Site

April 30, 2008

View facing south showing area CF066 and the north 
wall of the MWRD easement .

May 01, 2008

View facing southwest showing the slurry installed 
along the river wall and along the north wall of the 
MWRD easement, additionally the plastic liner was 
installed along the MWRD easement .
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 05/04/08 to 05/10/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
• Ozinga 
• Thatcher 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Chris Szela 
• Tim Walsh 

Miscellaneous Visitors 
• Tim Prendiville (USEPA) 
• Bob Kelly (USEPA) 
• Doyle Wilson (Illinois EPA) 
• Jose Lanza (Chicago DOT) 
• Justin Loran (RW Collins) 
• Alisa Anderson (RW Collins) 
• Darren Beaker (RW Collins) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, Ozinga, Thatcher and 

Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF082B-001, PCS-NW082-001, PCS-EW082B-001, PCS-

CF096B-001, PCS-EW096B-001, PCS-CF110B-001, PCS-EW110B-001, PCS-CF124B-001, PCS-
EW124B-001, PCS-CF138B-001, PCS-EW138B-001, PCS-SW138-001, and PCS-SW138-002; and 

• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
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• Maintained site haul roads;  
• Continued backfilling areas north of MWRD outfall along with final grading of northern portion of 

the Site;  
• Installed slurry along river wall in areas CF082, CF110 and CF124; and 
• Continued soil excavation in areas CF082, CF096, CF110, CF124 and CF138. 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
THATCHER  
• Completed removal of temporary pipe struts in the earth retention system north of the MWRD outfall. 
 
MAGNUM TRUCKING 
• Delivered 284 loads of CA-6 backfill material to the Site. 
• Delivered 16 loads of CA-7 (3/4”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 100 loads of soil offsite to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 13 loads of water offsite to Orteck. 
 
OZINGA 
• Delivered 16 loads of slurry to the site. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of May 11, 2008 
• Complete excavation activities. 
• Continue to backfill areas south of MWRD outfall; 
• Continue to backfill entire site to final grade; 
• Continue installation of slurry (flowable fill) along river wall; 
• Demobilize Frac tank; 
• Demobilize USEPA Trailer; 
• Collect confirmation samples as needed; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 223,410 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing north showing areas CF110B, CF096B 
and CF082B and pea gravel removed from behind 
river wall.

May 8, 2008

View facing northeast showing the northeastern 
portions of the Site being backfilled to final grade.

May 7, 2008



Peoples Gas – Pitney Court Site

May 8, 2008

View facing southwest showing area north of the 
MWRD easement being backfilled and the temporary 
pipe struts have been removed .

May 8, 2008

View facing southwest showing excavation progress in 
areas CF124B and CF138B .
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 05/11/08 to 05/17/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 
• Scott Lynch 
• Steve Linnemann 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
• Ozinga 
• Thatcher 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Chris Szela 

Miscellaneous Visitors 
• Bill Bonco (Magnum Trucking) 
• Mark Payne (Waste Management) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, Ozinga, Thatcher and 

Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Demobilized Air Logics, real time air monitoring conducted manually; 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Cleaned frac tank and prepared it for demobilization; 
• Maintained site haul roads;  
• Continued backfilling site to final grade;  
• Installed slurry along river wall in areas CF124 and CF138; and 
• Continued soil excavation in areas CF001. 
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W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
THATCHER  
• Completed removal of temporary pipe struts in the earth retention system south of the MWRD outfall; 

and 
• Demobilized crane. 
 
MAGNUM TRUCKING 
• Delivered 209 loads of CA-6 backfill material to the Site;  
• Delivered 5 loads of CA-7 (3/4”) backfill material to the Site; and  
• Delivered 17 loads of CA-1 (3”) backfill material to the Site 
 
MT-TRANSIT 
• Hauled 69 loads of soil offsite to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 12 loads of water offsite to Orteck. 
 
OZINGA 
• Delivered 7 loads of slurry to the site. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of May 18, 2008 
• Complete excavation activities; 
• Continue to backfill entire site to final grade; 
• Demobilize USEPA Trailer; 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 224,517 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing northeast showing the remaining area of 
CF001.

May 13, 2008

View facing northeast showing area CF001excavation 
progress.

May 12, 2008



Peoples Gas – Pitney Court Site

May 15, 2008

View facing northeast showing area CF001 backfilled.

May 15, 2008

View facing south showing backfill progress in areas 
CF124B and CF138B, area ready for temporary pipe 
strut removal.
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 05/18/08 to 05/24/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
•  

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, ComEd and Waste 

Management; 
• Completed real time air monitoring (6 stations) (hand held units); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation sample PCS-NW002-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Maintained site haul roads;  
• Continued backfilling site to final grade; and 
• Completed soil excavation in areas CF001 with ComEd holding power pole. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
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MAGNUM TRUCKING 
• Delivered 192 loads of CA-6 backfill material to the Site; and 
• Delivered 11 loads of CA-7 (3/4”) backfill material to the Site.  
 
MT-TRANSIT 
• Hauled 1 loads of soil offsite to CID Biopile. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of May 25, 2008 
• Complete backfilling entire site to final grade; 
• Demobilize RW Collins; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 224,535 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing northeast showing the remaining area of 
CF001 being excavated with ComEd holding power 
pole.

May 22, 2008

View facing northeast showing area CF001backfill 
progress with ComEd holding Power pole.

May 22, 2008



Peoples Gas – Pitney Court Site

May 22, 2008

View showing installation of drop drains along the 
River to prevent ponding of water near River wall.
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 05/25/08 to 05/31/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Others 
• Margaret Kelley 
• Amy Hanrahan 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
 
Others  
• Waste Management (Sub to Peoples Gas) 
 

Peoples Gas Personnel Onsite 
• Chris Szela 
• Naren Prasad 

Miscellaneous Visitors 
• Thomas Cook (USEPA – Regions 5) 
• Lisa Graczyk (Dynamac) 
• Marcella Bondie (EDI) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, and Waste 

Management; 
• Conducted site meeting with USEPA; 
• Completed real time air monitoring (6 stations) (hand held units); and 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; and 
• Completed backfilling site to final grade. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MAGNUM TRUCKING 
• Delivered 32 loads of CA-6 backfill material to the Site. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
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Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of June 1, 2008 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs (background samples). 
 
To date approximately 224,535 tons of waste has been generated and managed. 





 

 

Solid Waste Manifests and Weight Tickets 
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Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 
 























































































 

 

Backfill Trip Tickets 
Former Pitney Court Station 

















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Flowable Fill Tickets 
Former Pitney Court Station 

 
 
 











































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007

Page 1

Project: Pitney Court Pitney Court Rem
Date: Mon 6/2/08



ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Excavation around perimeter of site Mon 11/12/07

54 Excavation prep work for installation of Earth Rentention Mon 1/7/08

55 Additional Earth Rention in areas CF018, CF024, CF03 Mon 1/14/08

56 Concrete foundation demolition using Bustar Wed 3/12/08

57 Remove concrete foundation Wed 3/19/08

58 Excavation in areas CF018, CF024 & CF030 Wed 3/26/08

59 Excavation in areas CF036, CF043 & CF044 Wed 4/2/08

60 Excavation in areas CF060 & CF066 Wed 4/9/08

61 Earth retention along southern edge of site Mon 2/25/08

62 Excavation in areas CF082 & CF096 Wed 4/16/08

63 Excavation in areas CF110, CF124 & CF138 Wed 4/23/08

64 Site Restoration Wed 5/7/08

65 Post Remediation Air Sampling Tue 5/27/08

66 Demobilize Fri 6/13/08
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Summary
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Rolled Up Split
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Project Summary
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Pitney Court Remediation Schedule
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Air Monitoring Field Forms 
Former Pitney Court Station 













































































 

 

Health and Safety Field Forms 
Former Pitney Court Station 
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